
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/14/2020

ESTIMATE SUMMARY 14:00:39

CONTID: C21364S        ESTIMATE NO: 0017 PROG 2005

PCN: 21364S-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SMART 25 MANAGED MOTORWAYS ITS PROJECT PERCENT TIME:

PROJECT NO: NHPP 0252-455                 

SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,554,797.50 PARTICIPATING $ $ 535,714.80

AWARD PROJECT AMT: 6,975,058.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-70,445.77

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

WORK DAYS

WORK DAYS

65.27%

2,971,338.72

535,714.80

465,269.03

465,269.03

$

$

$

$

5,583,458.78

0.00

5,583,458.78

248,723.88

5,832,182.66

-104,625.88

0.00

5,727,556.78

0.00

AMOUNT DUE 5,727,556.78 465,269.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 465,269.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ARAPAHOE  

287.5 TIME ALLOW: 345

ORIG TIME ALLOW: 301

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/28/2019

01/28/2019

06/25/2020

11/15/2018

12/10/2018

01/22/2019

01/28/2019
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PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Manhole 1.000

0.000

202-00021  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0010 Removal of Travel Time Indicator 0.000

0.000

202-00060  
 

0.000.000

0.00

1.000

EACH

750.00000

0015 *Removal of Concrete Pavement 40.000

0.000

202-00210  
 

1,720.0040.000

0.00

60.000

SY  

43.00000

0020 *Removal of Pavement Marking 3,173.000

0.000

202-00250  
 

11,105.503,173.000

0.00

8,700.000

SF  

3.50000

0025 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

15.000

EACH

500.00000

0030 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

194.00000

0035 Removal of Pull Box 8.000

2.000

202-00827  
 

3,000.0010.000

600.00

21.000

EACH

300.00000

0040 Pump (Dewatering Truck)(For Manholes Only) 0.000

0.000

203-01549  
 

0.000.000

0.00

20.000

HOUR

300.00000

0045 Potholing 393.250

0.000

203-01597  
 

68,818.75393.250

0.00

500.000

HOUR

175.00000

0050 Structure Backfill (Flow-Fill) 41.000

0.000

206-00065  
 

12,095.0041.000

0.00

100.000

CY  

295.00000

0055 *Erosion Log Type 2 (12 Inch) 1,314.000

0.000

208-00008  
 

9,198.001,314.000

0.00

2,000.000

LF  

7.00000
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PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

50.000

LF  

7.00000

0065 *Aggregate Bag 186.000

0.000

208-00035  
 

1,627.50186.000

0.00

300.000

LF  

8.75000

0070 Pre-fabricated Concrete Washout Structure //Mul tiple 
Use

2.000

0.000

208-00046  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0075 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

0.000

208-00053  
 

0.000.000

0.00

10.000

EACH

155.00000

0080 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

20.000

EACH

155.00000

0085 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0090 *Maintenance Aggregate (Vehicle Tracking Pad) 0.000

23.000

208-00071  
 

3,059.0023.000

3,059.00

23.000

CY  

133.00000

0095 *Removal and Disposal of Sediment (Labor) 18.000

0.000

208-00103  
 

90.0018.000

0.00

25.000

HOUR

5.00000

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

5.00000

0105 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

10.002.000

0.00

50.000

HOUR

5.00000

0110 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

40.00000
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PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

90.00000

0120 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

750.00000

0125 Reset Traffic Signal Controller Cabinet 0.000

1.000

210-00855  
 

5,900.001.000

5,900.00

1.000

EACH

5,900.00000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

800.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

1,000.00000

0140 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

2.000

ACRE

1,800.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

400.000

LB  

4.85000

0150 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

600.000

SY  

4.00000

0155 *Wildlife Biologist 18.000

0.000

240-00000  
 

2,610.0018.000

0.00

18.000

HOUR

145.00000

0160 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

126.00000

0165 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

20.000

CY  

1,000.00000
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PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Patching) (Asphalt) 6.340

0.000

403-00720  
 

3,170.006.340

0.00

20.000

TON 

500.00000

0175 *Concrete Pavement (Patching) 35.000

0.000

412-00190  
 

14,000.0035.000

0.00

64.000

SY  

400.00000

0180 Drilled Caisson (18 Inch) 0.000

30.000

503-00018  
 

8,700.0030.000

8,700.00

45.000

LF  

290.00000

0185 Drilled Caisson (36 Inch) 57.000

38.000

503-00036  
 

62,700.0095.000

25,080.00

113.000

LF  

660.00000

0190 *Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

22,050.0021.000

0.00

21.000

LF  

1,050.00000

0195 Manhole (Traffic Management System) 50.000

0.000

604-39050  
 

400,000.0050.000

0.00

51.000

EACH

8,000.00000

0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000

0.000

0.000.000

0.00EACH

3,386.65000

0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000

0.000

0.000.000

0.00EACH

3,386.65000

0200 *Fence (Plastic) 63.000

0.000

607-11525  
 

305.5563.000

0.00

150.000

LF  

4.85000

0205 Location Marker (Fiber Optic)(Dome) 13.000

0.000

612-00260  
 

1,573.0013.000

0.00

67.000

EACH

121.00000

0210 Location Marker (Utility)(Flat Slat) 49.000

0.000

612-00270  
 

3,675.0049.000

0.00

84.000

EACH

75.00000
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PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 1-1/4 Inch Electrical Conduit 0.000

0.000

613-00125  
 

0.000.000

0.00

150.000

LF  

50.00000

0220 2 Inch Electrical Conduit (Bored) 12,711.000

115.000

613-00206  
 

192,390.0012,826.000

1,725.00

14,000.000

LF  

15.00000

0225 2 Inch Electrical Conduit (Plastic) 3,330.000

119.000

613-01200  
 

62,082.003,449.000

2,142.00

7,600.000

LF  

18.00000

0225 MATERIAL ALLOWANCE 3,950.000

-119.000

4,329.033,831.000

-134.47LF  

1.13000

0230 Electrical Conduit (Plastic)(Multiduct)(Bored) 54,496.000

80.000

613-03492  
 

982,368.0054,576.000

1,440.00

56,000.000

LF  

18.00000

0230 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.52000

0235 Pull Box (Special) 2.000

0.000

613-07000  
 

3,300.002.000

0.00

2.000

EACH

1,650.00000

0240 Pull Box (11"x18"x12") 68.000

4.000

613-07011  
 

64,080.0072.000

3,560.00

117.000

EACH

890.00000

0245 Pull Box (24"x36"x24") 25.000

1.000

613-07023  
 

39,000.0026.000

1,500.00

38.000

EACH

1,500.00000

0245 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 0.000

0.000

0.000.000

0.00EACH

347.00000

0250 Pull Box (30"x48"x24") 1.000

1.000

613-07040  
 

5,800.002.000

2,900.00

2.000

EACH

2,900.00000
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PCN: 21364S-BID   ESTIMATE RUN

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0250 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 1.000

-1.000

0.000.000

-518.00EACH

518.00000

0255 Proof Conduit 18,770.000

1,515.000

613-07195  
 

20,285.0020,285.000

1,515.00

23,235.000

LF  

1.00000

0260 Wiring 0.800

0.000

613-10000  
 

280,000.000.800

0.00

1.000

L S 

350,000.00000

0260 MATERIAL ALLOWANCE Wiring 0.200

0.000

16,336.030.200

0.00L S 

81,680.16000

0265 Light Standard Steel (35 Foot) 15.000

3.000

613-32350  
 

86,400.0018.000

14,400.00

19.000

EACH

4,800.00000

0270 Light Standard Foundation 15.000

3.000

613-40010  
 

26,190.0018.000

4,365.00

19.000

EACH

1,455.00000

0270 MATERIAL ALLOWANCE Light Standard Foundation (D ec 
Estimate)

4.000

-3.000

850.001.000

-2,550.00EACH

850.00000

0275 Service Meter Cabinet 7.000

0.000

613-80130  
 

52,500.007.000

0.00

7.000

EACH

7,500.00000

0275 MATERIAL ALLOWANCE Service Meter Cabinet 05/201 9 0.000

0.000

0.000.000

0.00EACH

2,120.93000

0280 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

267.000

SF  

19.40000

0280 MATERIAL ALLOWANCE Sign Panel (Class I) 267.000

0.000

2,336.25267.000

0.00SF  

8.75000
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PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

292.000

SF  

24.25000

0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000

0.000

3,445.60292.000

0.00SF  

11.80000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

0.000

14.000

614-01573  
 

8,148.0014.000

8,148.00

16.000

EACH

582.00000

0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 
Round)

16.000

-14.000

430.002.000

-3,010.00EACH

215.00000

0295 1310nm SFP Optic Module 53.000

0.000

614-70024  
 

51,410.0053.000

0.00

70.000

EACH

970.00000

0300 CWDM Multiplexor Demultiplexor Module 12.000

0.000

614-70026  
 

116,400.0012.000

0.00

12.000

EACH

9,700.00000

0300 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

5,480.64000

0305 CWDM SFP Optic Module 117.000

1.000

614-70028  
 

81,774.00118.000

693.00

140.000

EACH

693.00000

0305 MATERIAL ALLOWANCE 23.000

-1.000

11,627.0022.000

-528.50EACH

528.50000

0310 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

198.000

EACH

48.00000

0315 Optical Filter 172.000

0.000

614-70032  
 

74,476.00172.000

0.00

224.000

EACH

433.00000



CONTID: C21364S        COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21364S-BID   ESTIMATE RUN

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE 52.000

0.000

11,851.3252.000

0.00EACH

227.91000

0320 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

10.000

EACH

650.00000

0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 10.000

0.000

2,600.0010.000

0.00EACH

260.00000

0325 Traffic Signal Face (12-12-12) 13.000

6.000

614-70336  
 

17,100.0019.000

5,400.00

28.000

EACH

900.00000

0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 15.000

-6.000

3,420.009.000

-2,280.00EACH

380.00000

0330 Communications Cabinet 2.700

0.000

614-72830  
 

33,615.002.700

0.00

3.000

EACH

12,450.00000

0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.300

0.000

2,235.000.300

0.00EACH

7,450.00000

0335 Communications Cabinet (Type 1) 7.200

0.000

614-72831  
 

79,200.007.200

0.00

8.000

EACH

11,000.00000

0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 0.800

0.000

4,960.000.800

0.00EACH

6,200.00000

0340 Communications Cabinet (Type 2) 5.400

0.000

614-72832  
 

66,150.005.400

0.00

7.000

EACH

12,250.00000

0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type I I) 1.600

0.000

11,600.001.600

0.00EACH

7,250.00000
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PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

7.000

EACH

2,000.00000

0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 7.000

0.000

7,000.007.000

0.00EACH

1,000.00000

0350 Traffic Signal-Light Pole Steel (1-35 Foot Mast  Arm) 1.000

0.000

614-81135  
 

15,200.001.000

0.00

1.000

EACH

15,200.00000

0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 0.000

0.000

0.000.000

0.00EACH

11,450.00000

0355 Traffic Signal-Light Pole Steel (1-45 Foot Mast  Arm) 1.000

1.000

614-81145  
 

32,000.002.000

16,000.00

2.000

EACH

16,000.00000

0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 1.000

-1.000

0.000.000

-13,100.00EACH

13,100.00000

0360 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 1.000

1.000

614-81155  
 

34,000.002.000

17,000.00

2.000

EACH

17,000.00000

0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 1.000

-1.000

0.000.000

-14,450.00EACH

14,450.00000

0365 Traffic Signal-Light Pole Steel (1-65 Foot Mast  Arm) 1.000

0.000

614-81165  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 0.000

0.000

0.000.000

0.00EACH

17,800.00000

0370 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

9.000

EACH

1,500.00000
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PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Spread Spectrum Radio (Contact Closure) 0.000

0.000

614-86003  
 

0.000.000

0.00

2.000

EACH

14,500.00000

0375 MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o 2.000

0.000

4,100.002.000

0.00EACH

2,050.00000

0380 Telemetry (Master) //Cell Modem 0.000

0.000

614-86006  
 

0.000.000

0.00

10.000

EACH

1,940.00000

0385 Serial to IP Converter 47.000

0.000

614-86007  
 

91,180.0047.000

0.00

56.000

EACH

1,940.00000

0390 Wireless Detection Access Point 10.000

0.000

614-86097  
 

108,000.0010.000

0.00

19.000

EACH

10,800.00000

0390 MATERIAL ALLOWANCE Access Points  - Econolite 8.000

0.000

34,196.488.000

0.00EACH

4,274.56000

0395 Wireless Detection Repeater 24.000

0.000

614-86098  
 

119,400.0024.000

0.00

40.000

EACH

4,975.00000

0395 MATERIAL ALLOWANCE Repeater - Econolite 15.000

0.000

22,033.8015.000

0.00EACH

1,468.92000

0400 Wireless Detection Sensor 113.000

0.000

614-86099  
 

121,136.00113.000

0.00

181.000

EACH

1,072.00000

0400 MATERIAL ALLOWANCE Sensors - Econolite 68.000

0.000

35,450.4468.000

0.00EACH

521.33000

0405 Telemetry (Field) //Fiber Converter 0.000

2.000

614-86105  
 

4,000.002.000

4,000.00

19.000

EACH

2,000.00000
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PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Telemetry (Field)(Install Only) //Field Process or 31.000

0.000

614-86106  
 

31,000.0031.000

0.00

31.000

EACH

1,000.00000

0415 Traffic Signal Controller (Type 2070LC) 18.000

0.000

614-86248  
 

142,200.0018.000

0.00

18.000

EACH

7,900.00000

0415 MATERIAL ALLOWANCE Traffic Signal Controller  ( July 
2019 Est 06)

0.000

0.000

0.000.000

0.00EACH

3,650.00000

0420 Fiber Optic Termination Panel  (6 Fiber) 4.000

10.000

614-87006  
 

11,480.0014.000

8,200.00

29.000

EACH

820.00000

0420 MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0 8 25.000

-10.000

2,025.0015.000

-1,350.00EACH

135.00000

0425 Fiber Optic Cable (Single Mode) (12 Fiber) 20,354.000

7,426.000

614-87010  
 

55,560.0027,780.000

14,852.00

52,865.000

LF  

2.00000

0430 Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

1,820.000

LF  

4.85000

0435 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

68.000

EACH

290.00000

0440 Fiber Optic Termination Panel (24 Fiber) 15.000

4.000

614-87024  
 

22,800.0019.000

4,800.00

26.000

EACH

1,200.00000

0440 MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es timate 
08

9.000

-4.000

3,052.005.000

-2,441.60EACH

610.40000

0445 Fiber Optic Termination Panel (144 Fiber) 5.000

0.000

614-87144  
 

36,375.005.000

0.00

5.000

EACH

7,275.00000



CONTID: C21364S        COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 21364S-BID   ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 0.000

0.000

0.000.000

0.00EACH

3,068.77000

0450 Closed Circuit Television 11.000

0.000

614-87320  
 

60,500.0011.000

0.00

18.000

EACH

5,500.00000

0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 7.000

0.000

21,000.007.000

0.00EACH

3,000.00000

0455 Test Fiber Optic Cable 0.000

0.150

614-87350  
 

7,500.000.150

7,500.00

1.000

L S 

50,000.00000

0460 Closed Circuit Television Pole with Lowering De vice 
(50 Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0465 Fiber Optic Cable (S Mode)(168 S) 23,054.000

38,080.000

614-87502  
 

305,670.0061,134.000

190,400.00

78,170.000

LF  

5.00000

0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 55,116.000

-38,080.000

13,458.4417,036.000

-30,083.20LF  

0.79000

0470 Fiber Optic Cable (Single Mode) (216 Strands) 5,350.000

0.000

614-87650  
 

26,750.005,350.000

0.00

5,350.000

LF  

5.00000

0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 0.000

0.000

0.000.000

0.00LF  

1.10000

0475 Ethernet Switch Type I //(3931) 20.700

0.000

614-87691  
 

51,750.0020.700

0.00

29.000

EACH

2,500.00000

0475 MATERIAL ALLOWANCE 7.300

0.000

15,512.507.300

0.00EACH

2,125.00000
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PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 Ethernet Switch Type II //(3930) 27.000

0.000

614-87692  
 

67,500.0027.000

0.00

35.000

EACH

2,500.00000

0480 MATERIAL ALLOWANCE 7.000

0.000

14,875.007.000

0.00EACH

2,125.00000

0485 *Construction Surveying 0.900

0.000

625-00000  
 

4,500.000.900

0.00

1.000

L S 

5,000.00000

0490 *Mobilization 1.000

0.000

626-00000  
 

470,000.001.000

0.00

1.000

L S 

470,000.00000

0495 *Public Information Services (Tier III) 0.750

0.070

626-01103  
 

32,800.000.820

2,800.00

1.000

L S 

40,000.00000

0500 *Modified Epoxy Pavement Marking 23.000

0.000

627-00008  
 

9,775.0023.000

0.00

67.000

GAL 

425.00000

0505 *Pavement Marking Paint (Waterborne) 54.000

0.000

627-00011  
 

3,780.0054.000

0.00

80.000

GAL 

70.00000

0510 *Preformed Plastic Pavement Marking (Type I)(In laid) 108.000

0.000

627-01010  
 

2,052.00108.000

0.00

3,000.000

SF  

19.00000

0515 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,310.000

SF  

20.00000

0520 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

406.000

0.000

627-30405  
 

9,744.00406.000

0.00

696.000

SF  

24.00000

0525 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

300.000

0.000

627-30410  
 

5,100.00300.000

0.00

496.000

SF  

17.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Flagging 468.500

15.000

630-00000  
 

14,505.00483.500

450.00

525.000

HOUR

30.00000

0535 *Traffic Control Inspection 112.000

10.000

630-00007  
 

20,130.00122.000

1,650.00

122.000

DAY 

165.00000

0540 *Traffic Control Management 278.000

18.000

630-00012  
 

222,000.00296.000

13,500.00

306.000

DAY 

750.00000

0545 *Uniformed Traffic Control Coordination 22.000

0.000

630-00015  
 

3,190.0022.000

0.00

65.000

HOUR

145.00000

0550 *Construction Traffic Sign (Panel Size A) 8.000

6.400

630-80341  
 

2,304.0014.400

1,024.00

26.000

EACH

160.00000

0555 *Construction Traffic Sign (Panel Size B) 12.500

10.000

630-80342  
 

8,775.0022.500

3,900.00

50.000

EACH

390.00000

0560 *Construction Traffic Sign (Panel Size C) 4.000

5.000

630-80343  
 

4,500.009.000

2,500.00

10.000

EACH

500.00000

0565 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

10,350.001.800

4,600.00

4.000

EACH

5,750.00000

0570 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

2.000

1.600

630-80358  
 

14,040.003.600

6,240.00

5.000

EACH

3,900.00000

0575 *Drum Channelizing Device 51.500

41.200

630-80360  
 

7,022.0392.700

3,120.90

350.000

EACH

75.75000

0580 *Drum Channelizing Device (With Light) (Flashin g) 6.000

4.800

630-80363  
 

918.0010.800

408.00

12.000

EACH

85.00000
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PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

85.00000

0590 *Traffic Cone 59.500

47.600

630-80380  
 

1,558.31107.100

692.58

350.000

EACH

14.55000

0595 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0600 Mobile Attenuator 513.250

44.000

630-85041  
 

126,651.78557.250

10,000.32

600.000

DAY 

227.28000

0605 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

328,000.000

F A 

1.00000

0610 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0615 F/A On-The-Job Trainee 9,612.200

0.000

700-70023  
 

9,612.209,612.200

0.00

9,612.200

F A 

1.00000

0620 F/A Furnish & Install Electrical Service 378.070

0.000

700-70082  
 

378.07378.070

0.00

100,000.000

F A 

1.00000

0625 F/A Repair Field Office 3,397.080

0.000

700-70130  
 

3,397.083,397.080

0.00

5,000.000

F A 

1.00000

0630 F/A Communication Lines Misc ITS F/A 0.000

0.000

700-70230  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0635 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 Added Item (Dollar)/ Price Reduction - Working Time  
Violation

-450.000

-600.000

900-00006  
 

-1,050.00-1,050.000

-600.00

-450.000

DOL 

1.00000

0900 Added Item (Dollar)/ Price Reduction - Disincentive  
for ITS Offline Devices

0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

0.000

DOL 

1.00000

CAT 5,590,682.66333,269.037,318,913.50CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0665 Rem S and D Pave 0.000

0.000

202-00026  
 

0.000.000

0.00

40.000

SY  

150.00000

0670 Rem Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

350.000

SY  

10.00000

0675 Rem Port Present Str 0.000

0.000

202-00500  
 

0.000.000

0.00

38.000

EACH

1,500.00000

0680 Rem Gdrail Ty 7 0.000

0.000

202-01170  
 

0.000.000

0.00

70.000

LF  

75.00000

0685 Uncl Excav 0.000

0.000

203-00000  
 

0.000.000

0.00

40.000

CY  

23.00000

0690 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

200.000

HOUR

175.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0695 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

40.000

CY  

75.00000

0700 Erosion Log Type 1 (9 In) 0.000

0.000

208-00012  
 

0.000.000

0.00

1,000.000

LF  

5.00000

0705 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

8.75000

0710 Pre-fab Conc Washout Str (Type 1) //MULTIPLE US E 0.000

0.000

208-00046  
 

0.000.000

0.00

10.000

EACH

500.00000

0715 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

10.000

EACH

25.00000

0720 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

5.00000

0725 Removal and Disposal of Sediment (Equip) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

5.00000

0730 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

5.00000

0735 Rem Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

40.00000

0740 Res Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

30.000

LF  

18.00000

0745 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

800.00000



CONTID: C21364S        COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0750 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,000.00000

0755 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,800.00000

0760 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

4.85000

0765 Conc S and D Pave (Reinf) 0.000

0.000

507-00100  
 

0.000.000

0.00

6.000

CY  

700.00000

0770 Conc Sidewalk (Spec) 0.000

0.000

608-00005  
 

0.000.000

0.00

225.000

SY  

168.00000

0775 Conc CL D 0.000

0.000

601-03000  
 

0.000.000

0.00

50.000

CY  

500.00000

0780 Conc CL D (Wall) //TIRTL27 0.000

0.000

601-03050  
 

0.000.000

0.00

6.000

CY  

1,800.00000

0785 Reinf Steel (Epoxy) //TIRTL27 0.000

0.000

602-00020  
 

0.000.000

0.00

200.000

LB  

2.10000

0790 Gdrail (Spec) 0.000

0.000

606-00900  
 

0.000.000

0.00

70.000

LF  

105.00000

0795 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

250.000

LF  

4.85000

0800 Mainline Detection //INSTALL & TRAINING 0.000

0.000

614-72883  
 

0.000.000

0.00

38.000

EACH

12,806.00000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0805 Mobilization 0.000

1.000

626-00000  
 

72,000.001.000

72,000.00

0.000

L S 

72,000.00000

0810 Public Info Manage (Tier III) //TIRTL COORDINAT ION 0.000

0.000

626-01113  
 

0.000.000

0.00

44.000

DAY 

135.00000

0815 Mod Epoxy Pvmt Mkg 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

425.00000

0820 Pvmt Mkg Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

70.00000

0823 Traf Ctrl Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

18.000

DAY 

165.00000

0824 Traf Ctrl Mgmt 0.000

0.000

630-00012  
 

0.000.000

0.00

44.000

DAY 

750.00000

0825 Barricade (3 M-A) (Temp) 0.000

0.000

630-80335  
 

0.000.000

0.00

15.000

EACH

300.00000

0830 Const Traf Sign (A) 0.000

0.000

630-80341  
 

0.000.000

0.00

50.000

EACH

160.00000

0835 Const Traf Sign (B) 0.000

0.000

630-80342  
 

0.000.000

0.00

25.000

EACH

390.00000

0840 Const Traf Sign (C) 0.000

0.000

630-80343  
 

0.000.000

0.00

5.000

EACH

500.00000

0845 Port Mesg Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

5,750.00000



CONTID: C21364S        COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 21364S-BID   ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:39

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0850 Flash Arrow Panel (C Ty) 0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

3,900.00000

0855 Drum Channel Dev 0.000

0.000

630-80360  
 

0.000.000

0.00

230.000

EACH

75.75000

0860 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

14.55000

0865 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

75.000

DAY 

227.28000

0870 Impact Atten (Temp) //MULTIPLE USE 0.000

4.500

630-85010  
 

49,500.004.500

49,500.00

5.000

EACH

11,000.00000

0875 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0885 F/A Maintain //During Demonstration 0.000

0.000

700-70120  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0890 F/A Modify //TIRTL Installation 0.000

0.000

700-70131  
 

0.000.000

0.00

65,000.000

F A 

1.00000

CAT 121,500.00121,500.001,085,884.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Special) 0.730

0.070

620-00005  
 

60,000.000.800

5,250.00

1.000

EACH

75,000.00000

0660 Field Laboratory (Class 2) 0.730

0.070

620-00012  
 

60,000.000.800

5,250.00

1.000

EACH

75,000.00000

CAT 120,000.0010,500.00150,000.00CURRENT AMT0400 $ $ $

$ 5,832,182.66465,269.03$8,554,797.50$CURRENT AMTPROJECT TOTAL


